

Gantt Chart

Overall % Complete 29%	Total Planned Duration 312 days	Total Actual Duration 90 days	Total Baseline Duration 0 days
---------------------------	------------------------------------	----------------------------------	-----------------------------------

Baselining Controls & Info

Set Baseline [Reset Baseline](#) [Download Baseline Report](#) (Baselining: captures current planned dates as project baseline for Oceanic Shipyards Pvt Ltd)

Current Baseline Status: Active Baseline Date: 2024-06-15 09:30 UTC Set By: Eric Cheng (Lead PM, Oceanic Shipyards Pvt Ltd) Company: Oceanic Shipyards Pvt Ltd

Baseline History: Baseline #3 (2024-06-15 by Eric Cheng) (Select to view previous baselines)

Baseline Audit Trail:

#	Date	Changed By	Change Type	Reason	Impact	Stakeholder Comments	Approved By
3	2024-06-15	Eric Cheng	Major Scope Change	Stakeholder re-approval after scope change	+5 days	"Scope change accepted, risk mitigated" - S. Rao	Subash Chandran
2	2024-06-01	Subash Chandran	Delay	Material delivery delay	+2 days	"Supplier notified, contingency used" - J. Mathews	Eric Cheng
1	2024-05-20	John Mathews	Initial Baseline	Project kickoff	N/A	"Ready to start" - S. Rao	Subash Chandran

Baseline Change Request (Mock Form):

Change Type: Major Scope Change Reason for Change: (Demo only) Impact: +5 days to schedule Requested By: Eric Cheng Approver: Subash Chandran [Submit Change Request](#)
(Change requests require formal approval, impact analysis, and audit logging)

Stakeholder Notification Log (Mock):

Date	Stakeholder	Role	Notification Type	Comments
2024-06-15	S. Rao	Owner Rep	Baseline Change	Scope change accepted
2024-06-01	J. Mathews	Procurement Lead	Delay Notification	Supplier contingency used

PMP Baselining & Change Control Notes:

- Baseline Management:** Approved reference for scope, schedule, and cost.
- Change Impact Analysis:** Every change includes schedule/cost/risk review.
- Audit Trail:** All baseline changes logged for traceability.
- Stakeholder Communication:** Must be documented and shared.
- Lessons Learned:** Each change reviewed for improvements.

Mock Baseline Values:

Stage	Baseline Start	Baseline End	Duration
Contract Review	2024-06-15	2024-06-20	6 days
Hull Design	2024-06-21	2024-07-10	20 days
Material Procurement	2024-07-17	2024-07-25	9 days

Baseline Comparison (Mock):

Stage	Baseline End	Current Planned End	Deviation
Material Procurement	2024-07-25	2024-07-25	On Baseline
Panel Line	2024-08-25	2024-08-27	+2 days delay
Grand Block	2024-10-02	2024-10-01	-1 day early

(Summary: 1 stage delayed, 2 stages on/ahead)

Baseline Lessons Learned (Mock):

- Early stakeholder engagement reduced changes.
- Supplier contingency minimized delays.
- Scope changes need risk review + owner sign-off.
- Audit trail improved transparency.

Deviation Highlight:

- Orange border = delayed vs baseline
- Green border = ahead of baseline
- No border = on baseline

#	Stage	Description	Planned Start	Planned End	Actual Start	Actual End	Baseline Start	Baseline End	Planned Duration	Actual Duration	Baseline Duration	Status	Progress	Comments
PHASE 1: DESIGN & PREPARATION														
1	Contract Review & Specifications	<div>PHASE 1: DESIGN & PREPARATION</div> <div>Hull Design & Engineering</div>	<div>► Show</div> <div>06/15/2024</div>	<div>06/20/2024</div>	<div>06/15/2024</div>	<div>06/19/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	6 days	5 days		Completed ▼	<div>100%</div>	Contract approved
2	Hull Design & Engineering	<div>PHASE 1: DESIGN & PREPARATION</div> <div>Structural Analysis & FEA</div>	<div>► Show</div> <div>06/21/2024</div>	<div>07/10/2024</div>	<div>06/21/2024</div>	<div>07/09/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	20 days	19 days		Completed ▼	<div>100%</div>	Approved by class
3	Structural Analysis & FEA	<div>PHASE 1: DESIGN & PREPARATION</div> <div>Production Engineering</div>	<div>► Show</div> <div>07/01/2024</div>	<div>07/08/2024</div>	<div>07/01/2024</div>	<div>07/08/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	8 days	8 days		Completed ▼	<div>100%</div>	Analysis complete
4	Production Engineering	<div>PHASE 1: DESIGN & PREPARATION</div> <div>Material Take-Off (MTO)</div>	<div>► Show</div> <div>07/11/2024</div>	<div>07/18/2024</div>	<div>07/11/2024</div>	<div>07/17/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	8 days	7 days		Completed ▼	<div>100%</div>	WPS approved
5	Material Take-Off (MTO)	<div>PHASE 1: DESIGN & PREPARATION</div> <div>Material Procurement</div>	<div>► Show</div> <div>07/12/2024</div>	<div>07/16/2024</div>	<div>07/12/2024</div>	<div>07/16/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	5 days	5 days		Completed ▼	<div>100%</div>	BOM finalized
6	Material Procurement	<div>PHASE 1: DESIGN & PREPARATION</div> <div>Material Inspection & Testing</div>	<div>► Show</div> <div>07/17/2024</div>	<div>07/25/2024</div>	<div>07/17/2024</div>	<div>07/26/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	9 days	10 days		Completed ▼	<div>100%</div>	1 day delay on steel delivery
7	Material Inspection & Testing	<div>PHASE 1: DESIGN & PREPARATION</div> <div>Material Storage & Handling</div>	<div>► Show</div> <div>07/26/2024</div>	<div>07/28/2024</div>	<div>07/26/2024</div>	<div>07/28/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	3 days	3 days		Completed ▼	<div>100%</div>	All materials certified
8	Material Storage & Handling	<div>PHASE 1: DESIGN & PREPARATION</div> <div>PHASE 2: FABRICATION PREPARATION</div>	<div>► Show</div> <div>07/29/2024</div>	<div>07/36/2024</div>	<div>07/29/2024</div>	<div>07/36/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	2 days	2 days		Completed ▼	<div>100%</div>	Warehouse organized
PHASE 2: FABRICATION PREPARATION														
10	Workshop Preparation	<div>PHASE 2: FABRICATION PREPARATION</div> <div>Welding Procedure Qualification</div>	<div>► Show</div> <div>07/31/2024</div>	<div>08/02/2024</div>	<div>07/31/2024</div>	<div>08/02/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	3 days	3 days		Completed ▼	<div>100%</div>	All equipment ready
11	Welding Procedure Qualification	<div>PHASE 2: FABRICATION PREPARATION</div> <div>Quality Plan Development</div>	<div>► Show</div> <div>08/01/2024</div>	<div>08/03/2024</div>	<div>08/01/2024</div>	<div>08/03/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	3 days	3 days		Completed ▼	<div>100%</div>	All welders qualified
12	Quality Plan Development	<div>PHASE 2: FABRICATION PREPARATION</div> <div>PHASE 3: MATERIAL PREPARATION</div>	<div>► Show</div> <div>08/02/2024</div>	<div>08/04/2024</div>	<div>08/02/2024</div>	<div>08/04/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	3 days	3 days		Completed ▼	<div>100%</div>	QA plan approved
PHASE 3: MATERIAL PREPARATION														
14	Plate Cutting & Shaping	<div>PHASE 3: MATERIAL PREPARATION</div> <div>Profile Cutting & Preparation</div>	<div>► Show</div> <div>08/05/2024</div>	<div>08/12/2024</div>	<div>08/05/2024</div>	<div>08/13/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	8 days	9 days		Completed ▼	<div>100%</div>	Minor delay on complex shapes
15	Profile Cutting & Preparation	<div>PHASE 3: MATERIAL PREPARATION</div> <div>Edge Preparation</div>	<div>► Show</div> <div>08/06/2024</div>	<div>08/11/2024</div>	<div>08/06/2024</div>	<div>08/12/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	6 days	7 days		Completed ▼	<div>100%</div>	Profiles ready
16	Edge Preparation	<div>PHASE 3: MATERIAL PREPARATION</div> <div>Marking & Identification</div>	<div>► Show</div> <div>08/13/2024</div>	<div>08/15/2024</div>	<div>08/13/2024</div>	<div>08/15/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	3 days	3 days		Completed ▼	<div>100%</div>	Edge prep complete
17	Marking & Identification	<div>PHASE 3: MATERIAL PREPARATION</div> <div>PHASE 4: SUB-ASSEMBLY</div>	<div>► Show</div> <div>08/14/2024</div>	<div>08/16/2024</div>	<div>08/14/2024</div>	<div>08/16/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	3 days	3 days		Completed ▼	<div>100%</div>	All parts marked
PHASE 4: SUB-ASSEMBLY														
19	Panel Line Sub-Assembly	<div>PHASE 4: SUB-ASSEMBLY</div> <div>Curved Panel Fabrication</div>	<div>► Show</div> <div>08/17/2024</div>	<div>08/25/2024</div>	<div>08/17/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	9 days			In Progress ▼	<div>75%</div>	Panel 3 Blocked
20	Curved Panel Fabrication	<div>PHASE 4: SUB-ASSEMBLY</div> <div>Frame Sub-Assembly</div>	<div>► Show</div> <div>08/20/2024</div>	<div>08/24/2024</div>	<div>08/20/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	5 days			In Progress ▼	<div>60%</div>	Complex curves taking longer
21	Frame Sub-Assembly	<div>PHASE 4: SUB-ASSEMBLY</div> <div>Longitudinal Sub-Assembly</div>	<div>► Show</div> <div>08/22/2024</div>	<div>08/28/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	7 days			Blocked ▼	<div>0%</div>	
22	Longitudinal Sub-Assembly	<div>PHASE 4: SUB-ASSEMBLY</div> <div>Sub-Assembly Inspection</div>	<div>► Show</div> <div>08/26/2024</div>	<div>08/30/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	5 days			Blocked ▼	<div>0%</div>	
23	Sub-Assembly Inspection	<div>PHASE 4: SUB-ASSEMBLY</div> <div>PHASE 5: BLOCK ASSEMBLY</div>	<div>► Show</div> <div>08/29/2024</div>	<div>08/31/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	3 days			Not Started ▼	<div>0%</div>	
PHASE 5: BLOCK ASSEMBLY														
25	Block Assembly Preparation	<div>PHASE 5: BLOCK ASSEMBLY</div> <div>Bottom Block Assembly</div>	<div>► Show</div> <div>09/01/2024</div>	<div>09/02/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	2 days			Not Started ▼	<div>0%</div>	
26	Bottom Block Assembly	<div>PHASE 5: BLOCK ASSEMBLY</div> <div>Side Shell Block Assembly</div>	<div>► Show</div> <div>09/03/2024</div>	<div>09/12/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	10 days			Not Started ▼	<div>0%</div>	
27	Side Shell Block Assembly	<div>PHASE 5: BLOCK ASSEMBLY</div> <div>Deck Block Assembly</div>	<div>► Show</div> <div>09/08/2024</div>	<div>09/16/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	9 days			Not Started ▼	<div>0%</div>	
28	Side Shell Block Assembly	<div>PHASE 5: BLOCK ASSEMBLY</div> <div>Deck Block Assembly</div>	<div>► Show</div> <div>09/08/2024</div>	<div>09/16/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	9 days			Not Started ▼	<div>0%</div>	
29	Deck Block Assembly	<div>PHASE 5: BLOCK ASSEMBLY</div> <div>Bulkhead Block Assembly</div>	<div>► Show</div> <div>09/13/2024</div>	<div>09/20/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	8 days			Not Started ▼	<div>0%</div>	
30	Bulkhead Block Assembly	<div>PHASE 5: BLOCK ASSEMBLY</div> <div>Block Outfitting</div>	<div>► Show</div> <div>09/18/2024</div>	<div>09/17/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	8 days			Not Started ▼	<div>0%</div>	
31	Block Outfitting	<div>PHASE 5: BLOCK ASSEMBLY</div> <div>Block Inspection & Testing</div>	<div>► Show</div> <div>09/18/2024</div>	<div>09/22/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	5 days			Not Started ▼	<div>0%</div>	
32	Block Inspection & Testing	<div>PHASE 5: BLOCK ASSEMBLY</div> <div>PHASE 6: GRAND ASSEMBLY</div>	<div>► Show</div> <div>09/21/2024</div>	<div>09/23/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	3 days			Not Started ▼	<div>0%</div>	
PHASE 6: GRAND ASSEMBLY														
34	Grand Block Formation	<div>PHASE 6: GRAND ASSEMBLY</div> <div>Hull Module Assembly</div>	<div>► Show</div> <div>09/24/2024</div>	<div>10/02/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	9 days			Not Started ▼	<div>0%</div>	
35	Hull Module Assembly	<div>PHASE 6: GRAND ASSEMBLY</div> <div>Pre-Erection Outfitting</div>	<div>► Show</div> <div>09/28/2024</div>	<div>10/05/2024</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	<div>mm/dd/yyyy</div>	8 days			Not Started ▼	<div>0%</div>	

	Stage	Description	Planned Start	Planned End	Actual Start	Actual End	Baseline Start	Baseline End	Planned Duration	Actual Duration	Baseline Duration	Status	Progress	Comments
36	Pre-Erection Outfitting <div><div>Pre-Erection Outfitting</div><div>Hull Module Assembly</div><div>PHASE 7: ERECTION & ASSEMBLY</div></div>	<div><div></div><div>Show</div></div>	10/03/2024	10/07/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	5 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
PHASE 7: ERECTION & ASSEMBLY														
	Slipway/Drydock Preparation <div><div>Slipway/Drydock Preparation</div><div>PHASE 7: ERECTION & ASSEMBLY</div><div>Keel Laying</div></div>	<div><div></div><div>Show</div></div>	10/06/2024	10/08/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	3 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
39	Keel Laying <div><div>Slipway/Drydock Preparation</div><div>Bottom Section Erection</div></div>	<div><div></div><div>Show</div></div>	10/09/2024	10/10/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	2 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
40	Bottom Section Erection <div><div>Keel Laying</div><div>Side Shell Erection</div></div>	<div><div></div><div>Show</div></div>	10/11/2024	10/16/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	6 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
41	Side Shell Erection <div><div>Bottom Section Erection</div><div>Deck Erection</div></div>	<div><div></div><div>Show</div></div>	10/17/2024	10/25/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	9 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
42	Deck Erection <div><div>Side Shell Erection</div><div>Superstructure Erection</div></div>	<div><div></div><div>Show</div></div>	10/26/2024	11/02/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	8 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
	Superstructure Erection <div><div>Deck Erection</div><div>PHASE 8: WELDING & JOINING</div></div>	<div><div></div><div>Show</div></div>	11/03/2024	11/10/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	8 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
PHASE 8: WELDING & JOINING														
45	Block Alignment <div><div>PHASE 8: WELDING & JOINING</div><div>Seam Welding</div></div>	<div><div></div><div>Show</div></div>	11/11/2024	11/14/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	4 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
46	Seam Welding <div><div>Block Alignment</div><div>Structural Welding Completion</div></div>	<div><div></div><div>Show</div></div>	11/15/2024	11/25/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	11 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
47	Structural Welding Completion <div><div>Seam Welding</div><div>Weld Inspection & NDT</div></div>	<div><div></div><div>Show</div></div>	11/20/2024	11/28/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	9 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
48	Weld Inspection & NDT <div><div>Structural Welding Completion</div><div>Distortion Correction</div></div>	<div><div></div><div>Show</div></div>	11/26/2024	11/30/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	5 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
49	Distortion Correction <div><div>Weld Inspection & NDT</div><div>PHASE 9: TESTING & VALIDATION</div></div>	<div><div></div><div>Show</div></div>	12/01/2024	12/03/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	3 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
PHASE 9: TESTING & VALIDATION														
51	Tank Construction <div><div>PHASE 9: TESTING & VALIDATION</div><div>Hydrostatic Testing</div></div>	<div><div></div><div>Show</div></div>	12/04/2024	12/08/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	5 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
52	Hydrostatic Testing <div><div>Tank Construction</div><div>Air Test (if required)</div></div>	<div><div></div><div>Show</div></div>	12/09/2024	12/12/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	4 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
53	Air Test (if required) <div><div>Hydrostatic Testing</div><div>Inclining Test Preparation</div></div>	<div><div></div><div>Show</div></div>	12/13/2024	12/14/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	2 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
54	Inclining Test Preparation <div><div>Air Test (if required)</div><div>Hull Survey & Certification</div></div>	<div><div></div><div>Show</div></div>	12/15/2024	12/16/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	2 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
55	Hull Survey & Certification <div><div>Inclining Test Preparation</div><div>PHASE 10: FINISHING</div></div>	<div><div></div><div>Show</div></div>	12/17/2024	12/19/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	3 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
PHASE 10: FINISHING														
57	Surface Preparation <div><div>PHASE 10: FINISHING</div><div>Primer Application</div></div>	<div><div></div><div>Show</div></div>	12/20/2024	12/24/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	5 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
58	Primer Application <div><div>Surface Preparation</div><div>Hull Fairing</div></div>	<div><div></div><div>Show</div></div>	12/25/2024	12/28/2024	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	4 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
59	Hull Fairing <div><div>Primer Application</div><div>Final Painting</div></div>	<div><div></div><div>Show</div></div>	12/29/2024	01/03/2025	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	6 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
60	Final Painting <div><div>Hull Fairing</div><div>Hull Marking</div></div>	<div><div></div><div>Show</div></div>	01/04/2025	01/08/2025	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	5 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
61	Hull Marking <div><div>Final Painting</div><div>PHASE 11: LAUNCH PREPARATION</div></div>	<div><div></div><div>Show</div></div>	01/09/2025	01/10/2025	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	2 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
PHASE 11: LAUNCH PREPARATION														
63	Launch Equipment Installation <div><div>PHASE 11: LAUNCH PREPARATION</div><div>Launch Weight Calculation</div></div>	<div><div></div><div>Show</div></div>	01/11/2025	01/14/2025	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	4 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
64	Launch Weight Calculation <div><div>Launch Equipment Installation</div><div>Launch Rehearsal</div></div>	<div><div></div><div>Show</div></div>	01/15/2025	01/16/2025	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	2 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
65	Launch Rehearsal <div><div>Launch Weight Calculation</div><div>Final Launch Inspection</div></div>	<div><div></div><div>Show</div></div>	01/17/2025	01/18/2025	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	2 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
66	Final Launch Inspection <div><div>Launch Rehearsal</div><div>Launch</div></div>	<div><div></div><div>Show</div></div>	01/19/2025	01/20/2025	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	2 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>
67	Launch <div><div>Final Launch Inspection</div></div>	<div><div></div><div>Show</div></div>	01/21/2025	01/21/2025	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	<div><div></div><div>mm/dd/yyyy</div></div>	1 days			<div><div></div><div>Not Started</div></div>	<div><div></div><div>0%</div></div>	<div><div></div></div>